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Robert T. Maruca, Director

New Mexico Human Services Department
Medical Assistance Division

P. O.Box 2328

Santa Fe, NM 87504-2348

Dear Mr. Maruca:

This is in response to your letter of February 18,2002 requesting that the five-year clock start
date for the New Mexico Family Planning waiver be changed from the original approval date
(August 1, 1997)to the actual implementation date of July 1, 1998. This change would mean
that the five-year project span would end on June 30,2003, rather than July 31,2002. As you
state in your request, these additional eleven months will enable New Mexico to successfully
complete the full five-year term of the demonstration.

We agree that our intention for granting the approval of the initial request was for a five-year
period to begin with the implementation of the demonstration. Like yourselves, we did not
anticipate a delay in implementation. Therefore, we are clarifying that the initial five-year
approval begins July 1, 1998and will end on June 30,2003.

If you have any questions or need additional information, please contact Dan McCarthy, Division
of Integrated Health Systems, CMS Central Office at (410) 786-2079.

Sincerely,
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Mike Fiore
Director
Division of Integrated Health Systems

or Integrated Health Systems, CMS Central Office at (410) 786-2079.

Sincerely,
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Mike Fiore
Director
Division of Integrated Health Systems



